Construction Schedule

№	Title	I Yyear												II year					
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	obilization Works																		
2	Support wall																		
3	Landscape arrangement																		
4	rrangement of External Road																		
5	rrangement of Support Wall for External Roa																		
6	Structural part																		
7	rchitectural part																		
8	Floor blinding coat and hydroinsulation																		
9	Doors and curtain walls (vitrages)																		
10	Suspended ceiling																		
11	Handrails																		
12	ainting																		
13	Building exterior																		
14	lectrical Part																		
15	Heating-Cooling system																		
16	Ventilation system																		
17	lumbing																		
18	Elevators																		

"Dagi" Ltd director

Mikheil Sharangia

Mobilization Schedule

№	Title	I Yyear												II year					
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	obilization Works																		
2	Support wall																		
3	Landscape arrangement																		
4	rrangement of External Road																		
5	rrangement of Support Wall for External Roa																		
6	Structural part																		
7	rchitectural part																		
8	Floor blinding coat and hydroinsulation																		
9	Doors and curtain walls (vitrages)																		
10	Suspended ceiling																		
11	Handrails																		
12	ainting																		
13	Building exterior																		
14	lectrical Part																		
15	Heating-Cooling system																		
16	Ventilation system																		
17	lumbing																		
18	Elevators																		

"Dagi" Ltd director

Mikheil Sharangia